	
	MINOR WORKS conditions (August 2020) 



1 Application of Conditions
1.1 These Conditions apply to all Orders between Plus Dane and the Contractor, save where in respect of the same Works the Contractor has previously entered into a written contract with Plus Dane that has been by validly executed by Plus Dane and the Contractor and which is subsisting as at the date of the Order.  

1.2 By the placing of an Order by Plus Dane, or by the Contractor submitting a quotation, commencing work or continuing work, the Contractor agrees to deal with Plus Dane on these Conditions to the exclusion of all other terms, conditions, warranties or representations. 

1.3 No variation to these Conditions shall be binding unless made in writing and signed by each party's Representative.

1.4 The Contract represents the entire agreement between the parties.   

1.5 These Conditions shall prevail over any other document forming part of the Contract save for the Order which shall prevail over these Conditions.  

1.6 These Conditions shall apply to the Works from the date the Contractor starts the Works. Any of the Works undertaken prior to the date of this Contract shall be deemed to have been undertaken pursuant to and shall be governed by these Conditions.  

2 Subcontractor's Obligations
2.1 The Contractor will commence the Works on the Planned Commencement Date as may be varied in accordance with this Contract.

2.2 The Contractor shall undertake and complete the Works regularly and diligently, in a proper and workmanlike manner, with reasonable skill and care and in accordance with the provisions of this Contract, the Numbered Documents, the Specification, Statutory Requirements, applicable codes of good industry practice and such reasonable directions (including but not limited to Changes) issued by Plus Dane .  

2.3 If prior to the Actual Completion Date any work, materials, goods or workmanship are not in accordance with this Contract Plus Dane may, without prejudice to any other rights Plus Dane  has under this Contract or at law, and entirely at the cost of the Contractor, issue directions requiring the removal or rectification of all or any of such non-compliant work, materials, goods or workmanship as the Contractor deems necessary.  If the Contractor fails to commence to comply with Plus Dane’s directions issued under this clause ‎2.3 within a period of 2 days from the date of issue of such directions Plus Dane  may employ others to carry out such directions or carry out such removal and rectification itself but at the Contractor's cost.  

2.4 If Daywork Rates are specified in the Order or in the Numbered Documents, the Contractor shall undertake any daywork on those rates.  For all dayworks, the Contractor must present daywork timesheets for signature by Plus Dane’s Representative prior to the Monday following the week in which the daywork was carried out. The Contractor's failure to do so shall mean that Plus Dane will not be obliged to make any payment at all to the Contractor in respect of such dayworks.  A signature by Plus Dane on the Contractor’s daywork sheets shall not represent acceptance of the Contractor’s dayworks claim. 

2.5 The Contractor shall, as Plus Dane may from time to time require, within 21 days execute and deliver deed/s of collateral warranty in favour of any Plus Dane group company, funder, tenant, purchaser or any other party acquiring an interest in the Project in such form as Plus Dane may require. 
2.6 Where the Contractor provides design or advisory services as part of the Works, the Contractor shall be fully responsible in all respects for the entire design of the Works (whether or not any initial design or requirements have been supplied by others) and all design development, selection of goods and materials and satisfaction of performance specifications. The Contractor shall exercise in the performance of its design or advisory obligations under this Contract all the reasonable skill, care and diligence which may reasonably be expected of a contractor experienced in carrying out work comparable in size, scope, complexity and purpose to the Works. 

3 Access, Programme and Co-Ordination
3.1 Unless stated to the contrary on the Order, the Site Working Hours will be from 9am to 5pm Monday to Friday, excluding public holidays.  Plus Dane may at its discretion vary the Site Working Hours from time to time. Unless instructed as a Change by Plus Dane, all work undertaken by the Contractor outside of the Site Working Hours will be deemed to be inclusive in the Contract Sum.   

3.2 Plus Dane shall give to the Contractor such access to the Site during the Site Working Hours as shall be necessary to enable the Contractor to carry out and complete the Works in accordance with the Contract subject always to such access being restricted as necessary to accommodate the requirements of all other parties who require access to the Site. Plus Dane shall not be bound to give the Contractor possession or exclusive control of the Site. 

3.3 The Contractor shall be deemed to have inspected and examined the Site and its surroundings and to have satisfied himself before the date of this Contract or commencing the Works (whichever is the earlier) as to the nature of the ground, the sub-surface conditions and sub-soil (including services and other obstructions), the form and nature of the Site, the extent, nature and difficulty of the work and materials necessary for the completion of the Works, the means of communication with and restrictions of access to the Site, the accommodation he may require, and in general to have obtained for himself all necessary information as to risks, contingencies and all other circumstances influencing or affecting the Works.  The Contractor shall not be entitled to any extension of time or to any additional payment on grounds of any misunderstanding or misinterpretation of any such matter.  

3.4 The Works shall be carried out and completed in accordance with the Programme.  If no Programme is issued to the Contractor, the Contractor must complete the Works by the Planned Completion Date and must proceed with all due expedition.  The Contractor shall ensure at all times that it has dedicated sufficient labour and resources to the Works to ensure that it complies with its obligations under the Contract, including any Programme. In the event of a conflict between the Planned Completion Date and the Programme, the Programme shall prevail.    

3.5 In the event the Contractor fails to comply with clause ‎3.4 and subject to Plus Dane giving the Contractor 2 days' notice, Plus Dane may take such measures as it considers reasonably appropriate in order to ensure compliance with the Contractor’s obligations under clause ‎3.4, including engaging additional labour, resources and materials to supplement the Works and the Contractor will indemnify Plus Dane  against all costs, losses, damages and expenses incurred under this clause ‎3.5. 

3.6 Subject to Plus Dane giving the Contractor 2 days' notice, the Contractor may suspend part or all of the Works for any period the Contractor requires. The Contractor shall not be entitled to any adjustment to the Contract Sum, additional payment of any kind, costs, losses or damages however caused arising as a result of suspension of the Works pursuant to this clause ‎3.7.

3.7 If Plus Dane issues a Change to the Programme prior to the Actual Commencement Date, the Contractor shall not be entitled to any increase in the Contract Sum.  

3.8 The Contractor shall proceed with such expedition so as to ensure that Plus Dane and others working at the Site are not disrupted or delayed in their work.  The Contractor shall work alongside, co-operate and co-ordinate the Works with Plus Dane and any other persons working at the Site.  The Contractor shall not be entitled to an increase in the Contract Sum for complying with this clause ‎3.8. 

3.9 Unless otherwise agreed in writing, Plus Dane will not provide any attendances and if attendances are made available from time to time, these are used by the Contractor at his own risk and may be withdrawn by Plus Dane  at any time with no addition to the Contract Sum.    

3.10 The Contractor shall provide risk and COSHH assessments, safety plan and/or method statements and any and all other reports, assessments, plans and documents for the Works required by and in accordance with all applicable Statutory Requirements and as may be required by Plus Dane  prior to the Contractor commencing the Works.

4 Subcontractor Claims
4.1 The following are Compensation Events except to the extent that the following are caused or contributed to by any default of the Contractor:

4 If Plus Dane  instructs a Change;

4 Plus Dane commits any breach of this Contract or commits any act of impediment, default or prevention, whether by act or omission and whether authorised by or in breach of this Contract.

4.2 The Contractor shall give notice to Plus Dane  within 7 days of when it should be reasonably apparent to the Contractor that a Compensation Event will:

4 Prevent the Contractor from completing the Works by the Planned Completion Date; or 

4 Cause the Contractor to incur additional cost, damage, loss and expense or there will be any other increase in the Contract Sum; or

4 Prevent the Contractor from complying with any of its obligations under this Contract.

4.3 Within 14 days of the Contractor receiving the notice referred to in clause ‎4.2 and to the extent that the Contractor is reasonably able to at the time, the Contractor shall provide Plus Danewith sufficient information to demonstrate to the reasonable satisfaction of Plus Dane  that the Contractor is entitled to an extension of time and/or an increase in the Contract Sum as applicable.      

4.4 Only if the Contractor has complied with clauses ‎4.2 and ‎4.3 (and except where this Contract excludes the Contractor’s right to an increase in the Contract Sum or an extension of time), shall Plus Dane be required to grant such extension of time and/or an increase in the Contract Sum as may be fair and reasonable in the circumstances. 

4.5 For the avoidance of doubt, the Contractor shall not be entitled to any extension of time or any addition to the Contract Sum save as provided in this clause ‎4. 

5 Property and Risk
5.1 All risk of loss and damage to each item of the Works shall remain with the Contractor until the Actual Completion Date.

5.2 Property in each item of the Works (including all goods and materials) shall pass to Plus Dane upon delivery of each component of the Works to the Site.
6 Completion
6.1 A Completion Notice (which can be in any written form including an email and does not need to specifically identify itself as a Completion Notice) shall be issued by Plus Dane to confirm when the Works have been practically completed.  

6.2 Plus Dane may issue a Completion Notice subject to certain defects or incomplete works being remedied within the timeframe specified by the Contractor or if no timeframe is specified, within 14 days. If the Contractor fails to comply with its obligations under this clause ‎6.2, Plus Dane may apply its rights and remedies under clause ‎8.1. 

7 Retention
Plus Dane shall be entitled to deduct the Retention from sums due until the issuing of a Completion Notice. After the issuing of a Completion Notice, Plus Dane shall be entitled to retain half of the Retention until such time as Plus Dane  issues a Defects Correction Notice under clause ‎8.3.    

8 Defects Rectification
8.1 During the Defects Liability Period the Contractor shall remedy at its own cost any defect appearing in the Works. Without prejudice to Plus Dane 's rights, if the Contractor fails to make good such defects within 7 days of a request to do so or if the defect presents an emergency (including health and safety risks), Plus Dane  may employ others to make good such defect or carry out such work itself, all at the Contractor's cost. 

8.2 Without prejudice to Plus Dane's rights generally, if the Contractor breaches clause ‎8.1, the Contractor may retain such part of the Retention to cover its costs incurred under clause ‎8.1.

8.3 When the Contractor has complied with its obligations under clause ‎8.1, Plus Dane shall confirm this by issuing a Defects Correction Notice (which can be in any written form including an email and does not need to specifically identify itself as a Defects Correction Notice).

9 Late Delivery
If the Contractor fails to complete the Works by the Planned Completion Date, the Contractor shall pay the liquidated damages stated in the Order or if no liquidated damages are stated, the Contractor shall indemnify Plus Dane in respect of any loss and/or expense suffered or incurred by Plus Dane  and caused by that failure.
10 Changes
10.1 Plus Dane may, at any time prior to the Actual Completion Date require the Contractor to carry out a Change. The Contractor shall implement a Change immediately upon receiving an instruction to carry out a Change. 

10.2 Without prejudice to clause ‎10.1, the Contractor shall provide, within 2 days of receiving a request by Plus Dane an estimate of the time and/or cost consequences of issuing an instruction to carry out a Change. 

10.3 In the event that Plus Dane accepts the Contractor's estimate pursuant to clause ‎10.2, Plus Dane  may issue an Instruction to carry out the Change setting out the agreed change in the Contract Sum and/or the agreed extension of time.  Such instruction shall be conclusive between the parties as to the effect of the Change.

10.4 In the event the Contractor undertakes work which is subject to an estimate (or a request for one) under clause ‎10.2 before receiving an instruction to undertake that work, the Contractor undertakes that work at its own time and cost risk.    

11 Re-Measurement
11.1 Where the Works (or part of them) are re-measurable:

11 The total value of work properly executed shall be ascertained by reference to a re-measurement undertaken in accordance with the SMM7 and which applies any agreed rates or where rates haven't been agreed for the works in question, such rates as are fair and reasonable. For clarity, all re-measurements undertaken under this Contract must comply with this clause ‎(a);

11 Notwithstanding any re-measurement by the Contractor, Plus Dane may give the Contractor 3 days' notice requiring the Contractor to attend a re-measurement by Plus Dane  (either at site or office-based). The Contractor shall attend the re-measurement, provide reasonable assistance to Plus Dane and shall seek to agree the re-measurement in good faith. If the Contractor fails to do any of the foregoing, Plus Dane may undertake the re-measurement itself and, upon the notification of the same to the Contractor, such re-measurement shall be finally binding on the parties.  

12 Payment
12.1 The Contractor shall make Applications as follows:

12 One Application each month on the Application Date, commencing on the first Application Date after the Actual Commencement Date and ceasing on the Actual Completion Date; 

12 An Application within 2 weeks of the Actual Completion Date;

12 An Application within 2 weeks of the issuing of the Defects Correction Notice.

12.2 The Contractor is not entitled to make any application/invoice/request for payment otherwise than in accordance with clause ‎12.1 and shall not be entitled to payment otherwise than via Applications issued in accordance with clause ‎12.1.  If the Contractor fails to make an Application on time or otherwise in accordance with this Contract, any application made will be invalid. However, Plus Dane may, in its absolute discretion, assess and pay sums due under any invalid application without prejudicing its rights under this clause ‎12 or generally.   

12.3 The due date for payment is 1 day after the relevant Application Date.
12.4 The final date for payment of each Application is 30 days after the due date.
12.5 Not later than 5 days after the date on which a payment becomes due under the Contract Plus Dane  shall give a notice (a “Payment Notice”) specifying the amount (even if such amount shall be zero) of payment proposed to be made at the due date (“Notified Sum”) and specifying the basis of the calculation of the sum due. If Plus Dane fails to give a Payment Notice, the sum stated in the relevant Application shall be the Notified Sum. Subject to clause ‎12.6, the Notified Sum shall be paid by the final date for payment. 

12.6 If Plus Dane intends to pay less than the Notified Sum, Plus Dane shall, no later than 1 day before the final date for payment of the Notified Sum, give the Contractor notice of any amount intended to be paid at that date and the basis upon which that amount is calculated (a “Pay Less Notice”).

12.7 If Plus Dane  fails to make payment of any sum which is due to the Contractor by the final date for payment of that sum Plus Dane  shall pay to the Contractor in addition to the amount not paid simple interest thereon for the period from the final date for payment to the date payment is made.  The rate of interest shall be 3% over the Base Rate of the Bank of England current at the date of the final date for payment of such amount.  The Contractor acknowledges that such rate is a substantial remedy for late payment as defined in the Late Payment of Commercial Debts (Interest) Act 1998.  

12.8 It shall be a condition precedent to any liability of Plus Dane  to pay the Contractor pursuant to clause 12 that the Contractor:

12 Provides evidence of insurance as may be required by this Contract;

12 Executes any deeds of warranty as required by this Contract; 

12 Provides any method statements or risk assessment required by this Contract; 

12 Supplies any Deliverables noted on the Order before commencing the Works;

12 Provides an original, current valid CIS Certificate to the Contractor for inspection or (if appropriate) the original of the valid certifying document in accordance with the Inland Revenue Construction Industry Scheme; 

12 Provides signed Dayworks or room / area sign-off sheets as the same may be required pursuant to clause ‎2; and

12 Does any other thing identified by this Contract as a condition precedent to Plus Dane’s liability to pay the Contractor.
12 Notwithstanding any other provision of the Contract, Plus Dane shall have no liability to the Contractor for the payment of sums to the Contractor unless and until Plus Dane has issued to the Contractor a purchase order, duly signed and dated by Plus Dane, in respect of an Order. Any Works that the Contractor undertakes prior to receipt of such purchase order are undertaken entirely at the Contractor's own risk in respect of such sums.
13 Termination
13.1 Plus Dane shall for any reason whatsoever (including for the avoidance of doubt, for Plus Dane’s convenience) and in its absolute discretion be entitled to determine the Contractor’s employment under this Contract by giving 7 days’ notice to the Contractor.

13.2 Plus Dane  shall be entitled to determine the Contractor’s employment under this Contract by notice to the Contractor if:

13 the Contractor commits a serious breach of any of the material terms or conditions of this Contract and provided that where such breach is capable of remedy the Contractor fails to remedy that breach within 7 days service upon it of notice giving particulars of the breach and requiring it to be remedied; or

13 a petition is presented, or a meeting is convened for the purpose of considering a resolution or other steps are taken for making an administration order against or for the winding up of the Contractor or an administration order or a winding up order is made against or a provisional liquidator appointed with respect to the Contractor; or

13 an encumbrancer takes possession of, or a trustee or administrative receiver or similar officer is appointed in respect of, all or any part of the business or assets of the Contractor, or distress or any form of execution is levied or enforced upon or sued out against any such assets and is not discharged within seven days of being levied, enforced or sued out; or

13 the Contractor is unable to pay its debts within the meaning of Section 123 of the Insolvency Act 1986 or becomes unable to pay its debts as they fall due or suspends or threatens to suspend making payments with respect to all or any class of its debts; or

13 any voluntary arrangement is proposed under Section 1 of the Insolvency Act 1986 in respect of the Contractor; or

13 the Contractor proposes or makes any composition or arrangement or composition with, or any assignment for the benefit of, its creditors; or

13 anything analogous to any of the events described in clauses 13.2.2 to 13.2.6 inclusive, occurs, including under the laws of any applicable jurisdiction. 

14 Consequences of Termination
14.1 If the Contractor’s employment is determined pursuant to clause ‎13.1, Plus Dane  shall pay to the Contractor a fair and reasonable sum for the Works undertaken up to the date of such determination plus a fair and reasonable allowance for demobilisation costs but which shall not include, and the Contractor shall not be entitled to recover any loss of profit, revenues, preliminaries, overheads, goodwill, financing charges and any indirect or consequential loss whatsoever. In the event of a determination under this clause ‎14.1, Plus Dane shall be at liberty to engage others to complete the Works or may do so itself. 

14.2 If the Contractor’s employment under this Contract is determined pursuant to clause ‎13.2:

14 All payments due and any further payments falling due to the Contractor under this Contract shall be immediately suspended;

14 The Contractor shall immediately deliver up the Documents and any completed collateral warranties insofar as Plus Dane  does not have such documents already;

14 Ownership in the Documents shall transfer from the Contractor to Plus Dane  immediately prior to the determination of the Contractor's employment under clause ‎13.2;

14 Plus Dane  may engage others to complete the Works (including any defects rectification) or may do such work itself;

14 Within 14 days of the satisfactory completion of the Works (including by others) and the making good of any defects in those Works, the Contractor shall prepare an account setting out the total value of the Works at the date of determination less payments already made by Plus Dane  and less the costs and losses incurred by the Contractor as a result of any of the circumstances listed in clause ‎13.2 arising and the parties shall then make any necessary balancing payment noted in the account forthwith.

15 Insurance
15.1 The Contractor shall insure itself against all insurable liability under the Contract, including procuring professional indemnity insurance if the Contractor undertakes design or other advisory work as part of the Works. The minimum level of indemnity of such insurances, if not identified in the Order, shall be at an amount as would be expected of a contractor undertaking design and works of a size, scope and complexity similar to the Works and such insurances must be maintained for at least 6 years following practical completion of the Works.

15.2 Upon Plus Dane's request, the Contractor must supply evidence that it carries the insurances referred to in this clause ‎15. 

16 Documents
The Contractor grants to Plus Dane  an irrevocable royalty-free non-exclusive licence to use copy and reproduce the Documents for any purpose whatsoever connected with the Works, including the completion, modification, reinstatement or extension of the Works.

17 Responsibilities and Indemnities
17.1 The Contractor shall indemnify and save harmless Plus Dane  against and from all claims, causes of action, costs, loss and expense whatsoever in respect of:

17 Any negligence or breach of duty on the part of the Contractor, its subcontractors, its or their servants or agents;

17 Any breach by the Contractor of any of its obligations under this Contract, including for the avoidance of doubt any failure to comply with Statutory Requirements in relation health and safety which results in any investigation, prosecution or other action by the Health & Safety Executive (or any related or successor body); 

17 Any act or omission of the Contractor, its subcontractors, its or their servants or agents which involves the Contractor in any liability to any other person; and

17 Any damage caused to the Contractor, the Contractor's property, any other person or any other person's property by the Works.

18 Assignment and Sub-letting

18.1 The Contractor shall not, either legally or in equity, assign, charge, sub-contract, sub-let, transfer, factor (including as part of a debt factoring or similar arrangement) or otherwise make over this Contract or any part thereof or any of its obligations or liabilities without the prior written consent of the Contractor.

18.2 Plus Dane may assign the benefit of this Contract (whether in whole or in part) at any time to any person. 

18.3 Notwithstanding any other term of this Contract, nothing in this Contract confers or purports to confer any right to enforce the terms of this Contract on any party who is not a party to this Contract.

19 Disputes
If a dispute or difference arises out of, under or connected with this Contract, either party may refer it to adjudication in accordance with the adjudication provisions of Part 1 of the Schedule to the Scheme for Construction Contracts (England and Wales) Regulations 1998 as amended but with the Royal Institute of Chartered Surveyors as the adjudicator nominating body. Without prejudice to any other rights the parties may have under this Contract, in the event of an issue or dispute arising under the Contract which the parties are unable to resolve, such dispute may, by notice served by either party be referred to members of senior management who shall meet within 28 days of the notice in an attempt to resolve the issue or dispute in good faith.
20 Safeguarding

The Contractor shall ensure that it has in place a safeguarding policy which complies with all applicable laws, enactments, orders or regulations relating to the protection or safeguarding of children and vulnerable adults and in any event complies with any safeguarding policies of Plus Dane notified to it from time to time.
21 Compliance with Policies

The Contractor shall comply with all of Plus Dane's policies notified to it from time to time.
22 Data Protection
22.1 For the purposes of this Clause 22, the terms “Data Controller”, “Data Processor”, “Data Subject”, “Personal Data”, “Process” and “Processing shall have the meaning set out in the DPA.
22.2 The Contractor shall ensure that it shall at all times during the period of this Contract comply with the provisions of and obligations imposed by the Data Protection Legislation and shall indemnify and keep Plus Dane  indemnified against all actions, claims, demands, proceedings, damages, costs, charges and expenses (including reasonable legal expenses) whatsoever in respect of any breach of this clause 22 which causes Plus Dane  to be in receipt of any actions, claims, demands, proceedings and/or incur any damages, costs, charges and/or expenses (including reasonable legal expenses).

22.3 The Contractor acknowledges that Plus Dane, as Data Controller, may, in order to enable the Contractor to undertake the Works, share Personal Data with it, which may include but is not limited to, the names, addresses, contact details, and other sensitive personal data of any residents of properties at which Works are to be undertaken.
22.4 The Contractor, as Data Processor shall take all necessary steps to ensure that data or information belonging to Plus Dane  which comes into its possession or control in the course of providing the Works is protected and in particular the Contractor shall not:
22 use the data or information nor reproduce the data or information in whole or in part in any form except as may be required by this Contract; or

22 disclose the data or information to any third party or persons not authorised by Plus Dane  to receive it, except with the prior written consent of Plus Dane ; or

22 alter, delete, add to or otherwise interfere with the data or information (save where expressly required to do so by the terms of this Contract).

22.5 To the extent that any data or information belonging to Plus Dane  is Personal Data:
22 the Contractor will process such data and information only in accordance with the Plus Dane 's instructions;

22 the Contractor will not transmit such data and information to a country or territory outside the European Economic Area without Plus Dane 's express consent; and

22 the Contractor will take such technical and organisational measures against unauthorised or unlawful processing of such data and information and against accidental loss or destruction of, or damage to, such data and information as are appropriate to Plus Dane  as Data Controller.
23 Notices
23.1 Any notices to be served by Plus Dane pursuant to this Contract can be served by any effective means including by email to any valid email address of the Contractor. All notices to be served by the Contractor pursuant to this Contract must be either by hand delivery or recorded delivery post to the address stated in the Order. Provided notices have been delivered by the methods permitted in this clause 23, such notification shall be effective from the date of delivery to the relevant party. If notices have not been served in accordance with this clause 23 they shall be invalid.

23.2 Where under this Contract an act (including the service of a notice) is required to be done within a specified period of days after or from a specified date, the period shall begin immediately after that date.
24 Modern Slavery
24.1 The Contractor shall comply with the Modern Slavery Legislation and the provisions of this clause 24.

24.2 The Contractor undertakes to the Plus Dane that its current and former directors, officers, employees, agents, subcontractors and other persons or entities associated with the Contractor have not and shall not engage in activity which could or would place Plus Dane or the Contractor in breach of the Modern Slavery Legislation or activity which would constitute an offence under the Modern Slavery Legislation if the conduct took place in the United Kingdom.

24.3 The Contractor shall maintain and implement adequate procedures to ensure compliance with and prevent conduct that could give rise to an offence under the Modern Slavery Legislation.

24.4 The Contractor shall indemnify Plus Dane  against any losses, liabilities, damages, costs (including but not limited to legal fees) and expenses incurred by, or awarded against, Plus Dane  as a result of a breach of this clause 24 by the Contractor, its current and former directors, officers, employees, agents, subcontractors and other persons or entities associated with the Contractor. 

24.5 Breach of this clause 24 shall not be a remediable breach and shall entitle Plus Dane to terminate the Contract for material breach under clause 13.2.1 with immediate effect.

25 Bribery

25.1 The Contractor shall comply and shall have and maintain its own policies and procedures to ensure compliance with all applicable laws, statutes, regulations and codes relating to anti-bribery, fraud and anti-corruption including the Bribery Act 2010.

25.2 The Contractor shall upon becoming aware of any activity that contravenes clause 25.1 notify Plus Dane of such activity.

25.3 Breach of this clause 25 shall not be a remediable breach and shall entitle Plus Dane to terminate the Contract for material breach under clause 13.2.1 with immediate effect.
26 Law
The Contract and all matters arising out of, under or in connection with it shall be subject to the law of England and the Parties submit to the exclusive jurisdiction of the English Courts, save for the purposes of enforcement of any award.

